
INWOOD BOOSTER STATION AND 
TRUNK  WATERMAIN IMPROVEMENTS

FOCUS ENGINEERING, inc. December 3, 2013

RESOLUTION RECEIVING FEASIBILITY REPORT AND CALLING HEARING ON IMPROVEMENT
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PROJECT LOCATION

UTILITY CORRIDOR

Inwood Avenue (CSAH 13),
from 26th Street North to
Eagle Point Boulevard
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PROPOSED PROJECT INCLUDES:

• Water Booster Station. Site to be acquired.

• 14,900 feet of 16-inch HDPE pipe, installed 
using directional drilling. Consider open 
trench when preferable option.

• Passes through the Parkview Estates 
neighborhood.

• Excavation pits required for each service 
connection, hydrant and valve.

• 27 Service connections.

• Estimated 31 Fire Hydrants.

• Estimated 66 valves.

BEGINS NEAR 26TH STREET N.
Connects to northern water system

ENDS AT EAGLE POINT BOULEVARD
Connects to Eagle Point Business Park water system
Actual end point to be determined

Construct Booster Station
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PURPOSE OF PROJECT

• KEY SEGMENT OF THE CITY-
WIDE WATER TRANSMISSION 
NETWORK.
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PURPOSE OF PROJECT

• KEY SEGMENT OF THE CITY-
WIDE WATER TRANSMISSION 
NETWORK.

• TRANSMITS WATER FROM 
NORTHERN WATER SYSTEM TO 
SOUTHWEST QUADRANT HIGH 
PRESSURE ZONE.

• REPLACES OAKDALE WATER 
SUPPLY TO THE AREA. 

HIGH PRESSURE ZONE
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PRIMARY WATER SERVICE AREAS:

• Savona (Lennar).

• Boulder Ponds (Amaris Homes).

• Hammes Estates.

• Dale Properties.

• MFC & CM Properties.

• Azur Properties.

• Eagle Point Business Park.

• Park View Estates.

• Cardinal View & Cardinal Ridge.

• Torre Pines.
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PROPOSED 
IMPROVEMENTS

ASSESSMENTS
• Includes 25 assessable properties in Parview Estates.
• Includes 2 assessable properties along Inwood Avenue.
• Existing Home structure
• Driveway Access to Lake Elmo Avenue.
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PROPOSED 
IMPROVEMENTS

CONNECTION TO BE MADE TO EAGLE POINT BUSINESS PARK: 
Location TBD.
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TOTAL ESTIMATED PROJECT COSTS:  $3,840,000
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WATER SERVICE CONNECTION POLICIES AND FEES

REPORT RECOMMENDS LATERAL BENEFIT ASSESSMENT
• 2 Properties.      
• $5,800/ea.
• Payable over 15 years at Bond Rate + 2%.

REPORT RECOMMENDS 100% LATERAL EXTENSION ASSESSMENT
• 25 Properties.      
• $16,500/ea.
• Payable over 15 years at Bond Rate + 2%.

WHEN PROPERTY CHOOSES TO CONNECT TO WATER SYSTEM
• Hire Contractor directly and pay all costs to make connection to service stub.
• Water Availability Charge [2013 WAC] $3,000
• Water Connection Charge [2013] $1,000
• Meter / Plumbing Permit Fee [2013] $   365 
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LATERAL SERVICE COSTS/BENEFITS

ADDED PROJECT COSTS FOR SERVICE STUB INSTALLS
• $2,200 construction costs [1” Service Pipe to R/W; Service Corp & Curb Stop]      
• $2,700/ea. after soft costs.

WATER SERVICE BENEFITS
• Parkview Estates receives watermain lateral at reduced cost if completed as a 

part of this project.
• Adjacent properties receive ability to easily access and connect to City water 

supply system, if needed/desired.
• Service stub installed at reduced costs. Service Corporation and Curb stop 

already installed.
• Added Fire Suppression Capability in immediate area: Savings in Homeowners 

Insurance Premiums: 10‐15%.
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ASSESSMENT PAYMENT SCHEDULE
Assuming Interest rate at 4.5% over 15 Years
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ASSESSMENT PAYMENT SCHEDULE
Assuming Interest rate at 4.5% over 15 Years
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PRELIMINARY ASSESSMENT ROLL ‐$5,800 Lateral Benefit

PRELIMINARY ASSESSMENT ROLL ‐$16,500 unit assessment 
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PROJECT SCHEDULE

*This project has been initiated by City Council to implement the Capital Improvement Plan. 
Therefore it will require a 4/5th Vote of the City Council to Order the improvements.

August 6, 2013  Council authorizes Feasibility Report.
 
December 3, 2013  Presentation of Feasibility Report. Council accepts Report and Calls Hearing. 
 
January, 2014    Property owner meeting. Presentation of Report findings and recommendations. 

 
January 21, 2014  Public Improvement Hearing. Council Orders Improvement and preparation of plans 

and specifications. 
 
April 15, 2014  Council approves Plans and Specifications; Orders Advertisement for Bids. 
 
May 13, 2014    Receive Contractor Bids. 
 
May 20, 2014    Council accepts bids and awards Contract. 

 
June 9, 2014  Conduct Pre‐construction Meeting and Issue Notice to Proceed. 
 
September, 2014  Substantial completion. 
 
October, 2014  Final completion. 
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RECCOMENDATIONS AND REQUESTED COUNCIL ACTION

• It is recommended that the Parkview Estates neighborhood be incorporated into 
the project at the time of the Inwood Avenue Trunk Watermain Extension, and 
that a $16,500  Watermain Assessment be levied, payable over 15 years.

• It is recommended that service stubs be installed to the property lines for each 
property with an existing home with direct access to Inwood Avenue, and that a 
$5,800  Water Lateral Benefit Assessment be levied, payable over 15 years. 

• The project, as proposed, is technically and financially feasible, is necessary, cost‐
effective, and will result in benefit to the properties to be assessed.

• The project, as proposed, provides limited capacity until a Water Tower 
is needed to serve additional growth.

• Council is asked to consider Resolution No. 2013‐102 Receiving 
Feasibility Report & Calling Hearing on Improvement.


