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OLD VILLAGE PHASE 1 STREET AND UTILITY IMPROVEMENTS 
 

CITY OF LAKE ELMO PROJECT NO. 2014.137 
 

EXECUTIVE SUMMARY AND PROPOSED IMPROVEMENTS   

Report Amendment 

This  document  officially  amends  the Old Village  Phase  1:  Street  and Utility  Improvements  Feasibility 

Report dated May 2015 presented to the Lake Elmo City Council on May 19, 2015. The purpose of this 

amendment is to include streetscape costs in the assessments presented for street, drainage, landscape, 

and streetscape improvements. 

Over  the past decade  the City of  Lake Elmo has been developing plans  to  extend municipal  sanitary 

sewer service to the Old Village area to serve existing residential and commercial properties currently 

served  by  on‐site  wastewater  treatment  systems  and  small  201  community  wastewater  treatment 

systems.  The  plans  further  identified  opportunities  for  Downtown  redevelopment  and  limited 

residential sewered development surrounding the Old Village center.  In 2013 the City constructed the 

Reid Park Sanitary Lift Station and over 3 miles of  forcemain and gravity  sewer pipe  to extend  sewer 

service from the Met Council meter station along I94 to the southern boundary of the Village. 

In  order  to  extend  sanitary  sewer  service  from  the  Reid  Park  Lift  Station  to  the  existing  developed 

Downtown  properties,  the  City  needed  to  complete  a  comprehensive  infrastructure  improvement 

project  that would not only extend  the  sewer pipe  to  the Downtown properties, but would  serve  to 

address historic flooding issues, replace aging watermain pipes, and create a plan for reconstructing the 

City and County streets that would be completely disturbed by the sewer pipe construction. Because the 

project  would  involve  the  reconstruction  of  Lake  Elmo  Avenue  (CSAH  17),  the  City  partnered  with 

Washington County to implement the improvements. 

As  the project moved  forward  the proposed  improvements were  identified  to be  constructed  in  two 

phases.  The  Phase  1  Improvements would  be  constructed  in  2015  and would  involve  infrastructure 

constructed primarily within City owned right‐of‐ways. However the Phase 1  improvements would also 

include  the  regional storm water  infiltration basin along with a critical segment of  the  regional storm 

sewer pipe  system  to be placed  along Upper 33rd  Street.  The Phase 2  Improvements would  then be 
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constructed in 2016 and include 30th Street and Lake Elmo Avenue (CSAH 17), from 30th Street to Trunk 

Highway 5, and would involve the reconstruction of CSAH 17 to County State Aid standards. 

This  feasibility  report has been prepared  to  identify  the Phase 1 scope of  improvements necessary  to 

reconstruct streets, improve stormwater drainage conveyance, extend municipal sanitary sewer service, 

replace  aged  water  distribution  system  facilities,  and  complete  landscape  and  streetscape 

improvements in the Village Area. The City Council authorized the preparation of a feasibility report to 

be  completed  in  accordance  with Minnesota  State  Statutes  429  in  order  to  identify  the  necessary 

improvements, the estimated project costs, and to consider the assessment of a portion of the project 

costs to properties adjacent to and benefitting from the improvements. 

Street,  storm  sewer,  landscape,  streetscape,  sanitary  sewer  and watermain  replacement  is proposed 

along  Laverne  Avenue  from  Trunk  Highway  5  to Upper  33rd  Street,  Upper  33rd  Street  from  Laverne 

Avenue  to  Lake  Elmo Avenue,  36th  Street  from  Laverne Avenue  to  Lake  Elmo Avenue,  and  the Alley 

between Laverne Avenue and Lake Elmo Avenue from Upper 33rd Street to 200‐feet south of 36th Street. 

The  improvements are scheduled to be complete  in 2015  in partnership with Washington County and 

are consistent with the City of Lake Elmo’s Capital Improvement Program.  

The Streets will be reconstructed using the typical sections approved by the City Council on February 5th 

following extensive public engagement. Upper 33rd Street will consist of two 11 foot through lanes with 

parking and a 10 foot sidewalk on the north side. 36th Street will consist of two 11 foot through  lanes 

with parking and 7 foot sidewalks on both sides. Laverne Avenue, from 36th Street to Trunk Highway 5 

will  consist  of  two  11  foot  through  lanes with  parking  and  a  7  foot  sidewalk  on  the west  side,  and 

Laverne Avenue,  from Upper 33rd Street  to 36th Street, will consist of  two 11  foot  through  lanes with 

parking and a 7 foot sidewalk on the west side and an 8 foot trail on the east side. 

Each  street pavement  section will be  reconstructed  to meet a minimum 9‐ton pavement design with 

concrete  curb  and  gutter  to  improve  drainage  and  provide  edge  control  to  protect  and  extend  the 

service  life of the new bituminous surface. The proposed street section will consist of a 24‐inch select 

granular borrow drainage  layer with drain  tile, 6‐inches of  class 6 gravel, and 4‐inches of bituminous 

pavement.  

A regional drainage system plan has been developed  in a joint effort between Washington County and 

the  City  of  Lake  Elmo  for  the  entire  Village  area.  The  system  is  designed  to meet  today’s  permit 
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requirements  while  taking  a  regional  approach  to  account  for  future  Village  redevelopment.  The 

improvements  include  a new  large diameter  storm  sewer  system  to  capture  and  convey  stormwater 

below ground, therefore decreasing the overland surface drainage and  flood potential. A storm water 

infiltration basin will be constructed along the south side of the UP railroad at the downstream end of 

the Old Village. The proposed 2015 and 2016  regional stormwater  improvements are based upon  the 

Regional  Stormwater Management  Study  competed  by  Short  Elliot Hendrickson,  Inc.  (SEH,  Inc.)  and 

dated May 6, 2015. 

Municipal  sanitary  sewer  service will be extended  along each project  corridor with  individual  service 

stubs installed to properties with existing homes that are located adjacent to the sewer improvements. 

The  sewer main will be  routed  to  the east along Upper 33rd Street and connected  to  the Village East 

Trunk  sanitary  sewer main  just  north  of  the UP  railroad.  Sewer will  also  be  placed within  the  alley 

between Laverne Avenue and Lake Elmo Avenue to provide sewer service to the back side of several of 

the Lake Elmo Avenue commercial properties, where connection to Lake Elmo Avenue from the building 

fronts would be extremely difficult. Lateral sewer stubs will be installed at intersections to allow sewer 

extensions to adjacent neighborhoods as a part of future projects. Installation of sewer along the project 

corridor will be most cost effective when combined with the reconstruction of the street section. 

Replacement of  the existing water system  is  recommended  to be completed as a part of  this project. 

The existing watermain pipes are over 50‐years old and subject to  frequent breaks. The water system 

also  is required to be upsized to accommodate future growth along the  I‐94 corridor and to eliminate 

the need for a future elevated water storage tank  in the Village area. The watermain, service piping to 

the right‐of‐way and associated valves and hydrants are all recommended for replacement. 

Landscaping  and  streetscape  improvements  have  been  identified  by  the  City’s  Landscape  Architect, 

Damon Farber and Associates. The Phase 1, 2015 landscaping improvements consists of boulevard tress 

and minor plantings. The streetscape  includes ornamental street  lights and some concrete paver block 

details to match into the 2016 Downtown Streetscape Plan. 

The  total project  cost  for  the  2015  improvements  is  estimated  at  $5,568,100.  The City  cost  share  is 

$4,912,000  and  the  County  cost  share,  attributed  to  the  County  share  in  the  regional  drainage 

improvements,  is  $656,100.  There  are  various  funding  mechanisms  proposed  to  pay  for  the 

improvements  specifically  outlined  in  the  financing  section  of  this  report.  It  is  recommend  that  the 

street,  drainage,  landscape,  and  streetscape  improvements,  and  sanitary  sewer  improvements  be 
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assessed consistent with the City’s assessment policy and as recommended by the Finance Committee. 

Specific assessment recommendations are outlined in detail later in the report.  

The proposed improvements and estimated total project costs presented in this report are based on the 

council approved plans and cost estimates developed by the design consultant Short Elliot Hendrickson, 

Inc. (SEH, Inc.) dated April 18, 2015 and Damon Farber and Associates dated May 11, 2015. A summary 

of  these  estimates  are  included  in  the  Appendix.  The  recommended  Project  Improvements  are 

necessary,  cost‐effective,  and  feasible  and will  result  in  a  benefit  to  the  properties  proposed  to  be 

assessed.  It is recommended that the City Council accept this Report, hold the public hearing, and order 

the improvements. 

I. PROJECT INITIATION AND SCOPE 

This feasibility report was authorized by the City Council on July 1, 2014, to be completed in accordance 

with Minnesota  State  Statutes  429  in  order  to  identify  the  necessary  improvements,  the  estimated 

project costs, and to consider the assessment of a portion of the project costs to properties adjacent to 

and benefitting  from  the  improvements. The  improvements  recommended herein are consistent with 

the City’s 2015 Capital Improvement Plan.  

This Report is based on detailed design and estimated total project costs as completed by SEH, Inc. and 

Damon Farber Associates, with support from Washington County and the City of Lake Elmo. 

II. PROJECT AREA CHARACTERISTICS 

The Old Village area’s  infrastructure  is aged, deteriorated and  in many ways beyond  its useful service 

life.  The  Village was  constructed with  little  to  no  storm  sewer  conveyance  and  storage  resulting  in 

frequent  flooding.  The  watermain  is  50‐years  old,  undersized  and  in  poor  condition,  resulting  in 

increased watermain breaks each year. The streets are cracked and require frequent patching. No street 

improvements have been completed for over 15 years in anticipation of future sewer. Septic systems in 

the area are noncompliant or failing and have left some property owners on a County mandated list for 

replacement before property sale can occur. Without sanitary sewer service, properties are left with few 

alternatives for future replacement systems.  
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As  a means  to  address  this  infrastructure,  the City  and County have  teamed  together  to  complete  a 

comprehensive  infrastructure  improvement project  to be constructed  in  two phases with  the primary 

goal  of  extending municipal  sanitary  sewer  service  to  the  Old  Village  area.  This  report  specifically 

focuses on the improvements scheduled for construction in 2015. 

III. IMPACTS OF PROPOSED IMPROVEMENTS 

Construction projects can be disruptive to the normal operations of the adjacent properties, particularly 

commercial business operations  located  in a compact Downtown area. Roadway closures and detours 

can result in short‐term traffic delays, or routing of traffic away from business fronts. Construction dust 

and noise,  tree  loss,  and  erosion will  also occur during  construction of  the  improvements. Efforts  to 

minimize  these  impacts  include project phasing  and  staging, public  communication  and engagement, 

maintenance  of  property  access,  proper  construction  traffic  signage,  restriction  of work  hours,  and 

implementation of dust and erosion control measures. Construction  impacts can be mitigated through 

the  use  of  proper  construction  specifications  and  best management  practices.  Any  disruptions  that 

occur  along  the  existing  corridor  will  be  restored  consistent  with  general  construction  practices, 

however it is not always possible to restore to pre‐existing conditions. 

IV. RIGHT‐OF‐WAY AND EASEMENTS 

Permanent  and  temporary  easements  are  required  to  implement  the  improvements  as  proposed. 

Temporary construction easements are required along most of the streets to accommodate pipe trench 

excavations  and  boulevard  grading  operations.  Permanent  easements  are  needed  mostly  to 

accommodate  the  sanitary  sewer  and  alley  construction  between  Laverne  Avenue  and  Lake  Elmo 

Avenue between Upper 33rd Street and 36th Street, and to connect the sewer main to the Village East 

Trunk Sanitary Sewer. Site acquisition is also required for the Shiltgen II storm water infiltration basin to 

be  located south of the UP railroad. The City and County are actively working to acquire all easements 

and property needed to construct the improvements. 

V. PERMITS AND APPROVALS 

The following permits are required to implement the proposed improvements: 

 Minnesota Department of Health ‐ Watermain Extension Permit. 
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 Minnesota Department of Transportation –Right of Way Permit 

 Minnesota Pollution Control Agency – Sanitary Sewer Extension Permit. 

 Minnesota Pollution Control Agency – NPDES Stormwater Permit. 

 Union Pacific Railroad – Utility Crossing Permit 

 Valley Branch Watershed District – Stormwater  Management and Erosion Control Permit 

 Washington County Right‐of‐Way Permit. 

VI. SUMMARY OF ESTIMATED PROJECT COSTS 

Included  in the Appendix  is the estimate of probable Project costs  including construction, engineering, 

geotechnical  investigations, easement acquisition, and contingencies. No allowance  is  included  in  this 

budget for legal, fiscal and administration costs. 

These cost estimates are based on recent construction projects of similar character and assume that the 

proposed  improvements would begin  in 2015. The actual project  costs will be determined  through a 

competitive bidding process and will vary with market conditions at the time of the bid. Total estimated 

project cost for the Old Village Phase 1 Street and Utility Improvements: 

Improvement  Project Cost 

Street, Drainage, Landscaping, and Streetscaping  $1,479,300 

Sanitary Sewer Extension  $906,300 

Water System Replacement  $473,400 

Regional Drainage System  $2,709,100 

Total Project Cost  $5,568,100 

 

VII. FINANCING OF IMPROVEMENTS 

As  the  lead project agency, Washington County will make all contractor and vender payments  for  the 

project  construction and oversight. The City of  Lake Elmo will make 3 equal annual payments  to  the 

County beginning  in June 2016 to cover the City Cost of the  improvements. Payments will be made to 

the County with no interest charged.  
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City payments will be made using a combination of funding sources including Municipal State Aid funds, 

fund reserves, bond funds, the City’s Water Enterprise Fund, and special assessments. Bonds would be 

issued each year over the 5 year repayment period.   

Special assessments will be levied in accordance with Minnesota Statutes Chapter 429 and based upon 

the City of  Lake Elmo Special Assessment Policy. The City Council directed  the Finance Committee  to 

work with City staff to develop and recommend preliminary assessment rolls for the project taking into 

consideration both the 2015 and 2016 proposed improvements, the recommended use and allocation of 

Municipal State Aid funds, and the unique combination of residential and commercial properties within 

the same improvement area. The assessment methodology and preliminary assessment rolls presented 

in this report are as recommend by staff and the Finance Committee. 

Summary of Costs (by fund): 

Project costs for the improvements planned for 2015 are summarized in the table below: 

Funding Source  Street, Drainage, 
Landscape, and 
Streetscape 

Sanitary 
Sewer 

Extension 

Water 
System 

Replacement 

Regional 
Drainage 
System 

Total 

Water 
Enterprise Fund 

    $473,400   $473,400

Municipal State 
Aid 

$550,000    $550,000

Assessment 
Revenue 

$415,400*  $728,000   $1,143,400

City Cost Share  $513,900  $178,300** $2,053,000  $2,745,200

County Cost 
Share 

  $656,100  $656,100

Total Cost  $1,479,300  $906,300 $473,400 $2,709,100  $5,568,100

 
*This assessment  revenue has been adjusted  to  remove assessments associated with City owned property. City 
property assessment amounts are therefore included in the City Cost Share amounts. 
 
**City obligation for sanitary sewer results from normalizing the assessment for the 2015 and 2016 projects.  This 
cost would be recovered through assessing benefitting property owners as a part of the Old Village Phase 2 project 
scheduled for construction in 2016. 
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Street, Drainage, Landscape, and Streetscape Improvements: 

Street, Drainage, Landscape, and Streetscape  improvements are recommended to be assessed against 

the  benefitting  properties  using  the  City  assessment  policy  for  the  current  designated  land  use. 

Residential  properties  are  considered  to  provide  an  equal  demand  on  street  use  and  are  therefore 

assessed on a per unit basis at 30% of the total assessable project costs. The remaining 70% of the costs 

are paid through the City general fund. Non‐residential properties are proposed to be assessed 100% of 

the total project costs on a  lineal foot basis. Since both residential and non‐residential properties exist 

along  the  improvement  area,  an  adjusted  front  foot method was  used  to  create  a  unit  assessment 

amount for all residential properties.  

In  addition,  the  City  streets  designated  for  improvement  in  both  the  2015  and  2016  projects  are 

designated  Municipal  State  Aid  routes  and  are  therefore  partially  eligible  for  use  of  State  Aid 

Construction  funds.  It  is estimated  that  the City will have approximately $800,000 available  from  the 

City’s MSA  construction  account  for  use  on  both  the  2015  and  2016  projects.  For  the  purpose  of 

determining project assessments,  it  is  recommended  that Municipal State Aid  funds  in  the amount of 

$550,000  be  applied  to  the  2015  street  improvements  and  $250,000  be  applied  to  the  2016  street 

improvements to account for the street oversizing costs needed to accommodate for the higher traffic 

volumes experienced on these City streets.  

After applying  the use of State Aid construction  funds  to  reduce  the overall project costs,  the  street, 

drainage, landscape, and streetscape unit assessment for a standard residential property is $8,500. Non‐

residential  properties  vary  based  on  their  linear  footage. An  assessment  roll  detailing  each  property 

owner’s  proposed  assessment  amount  for  the  street,  drainage,  landscape,  and  streetscape 

improvements are included in the Appendix of this report. 

Sanitary Sewer Extension: 

Extension of sanitary sewer will also be financed by levying special assessments against the benefitting 

properties. As a self‐supporting enterprise fund, sanitary sewer improvements are assessed 100% of the 

total project costs. For this project, the total project costs were determined to be the combined overall 

costs  for both  the Phase 1, 2015 sanitary sewer  improvements and  the Phase 2, 2016 sanitary sewer 

improvements. Both phases  require  long, deep  trunk sewer  runs  that benefit  the  total overall system 
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layout.  It  is  therefore recommended that the overall system costs be shared equally by all benefitting 

properties. 

Each benefitting  residential property  is  assessed 1 Residential Equivalent Connection  (REC), or 1  SAC 

unit.  Non‐residential  properties  are  assigned  a  prorated  SAC  unit  based  on  the  estimated  potential 

capacity of wastewater  to be  generated  from  the use of  the building. Non‐residential properties  are 

assigned a minimum of 1 SAC unit. The  total cost  for  the overall extension of sanitary sewer  for both 

Phase 1 and Phase 2 of the improvements was divided by the total number of REC’s (or SAC’) connecting 

to the sewer main. Each benefitting property’s assessment was  then determined based on how many 

REC’s  it contains. From  this analysis,  the proposed per REC unit assessment  is $14,000. A preliminary 

assessment  roll  has  been  prepared  for  the  sanitary  sewer  improvements  and  can  be  found  in  the 

Appendix of this report. 

In addition to the assessment for the proposed sewer improvements, each property will be required to 

connect  to  the  sanitary  sewer  system  within  two  years  of  the  completion  of  the  project. When  a 

property  connects  to City  sewer,  they must also pay a $3,000 per REC unit Sewer Availability Charge 

(SAC),  a  $1,000  per  REC  unit  Sewer  Connection  Charge,  a  $2,485  per  REC  unit Met  Council  Sewer 

Availability Charge, and a $60 Plumbing Permit Fee. In addition, each property owner is responsible for 

the costs  to make  the sewer service connection  from  the service stub  to  the building, a cost  that will 

vary for each property. 

Water System Improvements 

It  is  recommend  that  the  replacement  of  the  aged  and  deteriorated  watermain  be  considered  a 

maintenance  cost  and  be  paid  for  from  the  City’s Water  Enterprise  Fund.  The  City  collects Water 

Availability Charges and Water Connection Charges from each new user connecting to the system to pay 

for replacement and maintenance of water infrastructure, either directly or through bond repayments.  

The  properties  adjacent  to  and  along  the  proposed  improvements  are  current water  costumers  and 

would  have  been  assessed  or  paid  connection  charges  at  the  time  they  originally  connected  to  the 

system. 
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Regional Drainage Improvements: 

The  regional  drainage  improvements  consist  of  the  first  phase  of  flood mitigation measures  to  be 

constructed together with the 2015 Street and drainage improvements. These improvements consist of 

infrastructure that include storm sewer oversizing together with the construction of a large storm water 

infiltration pond, including site acquisition. The improvements serve to convey large stormwater events 

away from the Village center and create a downstream discharge location for storm water retention and 

infiltration. The improvements create a significant regional benefit to all Village area properties north of 

the UP railroad.  

The  improvements are being completed  jointly by Washington County and  the City of Lake Elmo with 

Washington County paying a higher percentage of the project costs than would be required using the 

County  State Aid  drainage  policy.  The  estimated  project  cost  participation  for Washington  County  is 

$656,100, while the City’s cost participation is $2,053,000. These costs are not proposed to be assessed 

since the  improvements provide a regional benefit to all properties  in the Village area  including future 

developable  properties.  The  City  may  use  fund  reserves  or  bonds  for  the  regional  drainage 

improvements. In order to recapture a portion of the regional drainage costs it is recommended that the 

City  create  a  storm  water  improvement  district  and  collect  a  system  connection  charge  as  Village 

properties redevelop. 

Financing Summary: 

The City may use fund reserves or bonds for the Project improvements to pay the up‐front project costs 

and  to  cover  City  cost  participation.  Special  assessments  would  be  levied  against  the  benefiting 

properties with payment terms structured so that the City receives funds to meet debt obligations.    If 

bonds are sold to finance the  improvements, the  interest rate on the assessment would be charged at 

the coupon  rate plus 2%.    If no bonds are sold,  the  interest  rate would be set at  the  rate allowed by 

State law.  

It is recommended that the street, drainage landscape, and streetscape improvements are levied over a 

10‐year  period  and  the  sanitary  sewer  improvements  be  levied  over  a  20‐year  period.  Assuming  an 

assessment  is  levied  in the amount at 5.5%  interest, the property owner,  if they choose to finance the 

assessment,  would  be  required  to  pay  an  estimated  annual  payment  as  shown  in  the  Assessment 

Payment Schedules included in the Appendix.  
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VIII. PROJECT SCHEDULE 

The following schedule is proposed in order to construct these improvements in 2015.  

July 1, 2014  City Council orders preparation of Feasibility Report. 

May 19, 2015  City Council accepts report and calls for Hearing on Improvements to be 
held June 9, 2015. 

June 2, 2015  Receive Contractor Bids. 

June 9, 2015  Public Improvement Hearing. Council Approves “Concurrence” to award 
contract. Council Orders the Improvement for the 2015 Improvements. 

 
June 16, 2015  Washington County Board Meeting. Washington County accepts bids and 

awards Contract contingent on City award. 
 
October 15, 2015  Substantial Completion, including placement of Bituminous Base Course. 
  
June 15, 2016  Final Completion, including Bituminous Wear Course and final restoration. 

IX. CONCLUSIONS AND RECOMMENDATIONS 

The  improvements  as  recommended  in  this  report  are  necessary  to  provide  basic  utility  and 

infrastructure needs to the Village area.  

The project, as proposed,  is  consistent with  the City’s Comprehensive Plan,  the Capital  Improvement 

Plan, is technically and financially feasible, is necessary, cost effective, and will result in a benefit to the 

properties proposed to be assessed.    It  is recommended that the City Council accept this Report, hold 

the public hearing, and order the improvements.  
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SCALE IN FEET

9

7’ WALK

8’ PARKING

11’ THRU LANE
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13’ THRU LANE

ONLY ON WEST SIDE
OPTION #2 - 8’ PARKING, 7’ WALK 

LAVERNE AVE.

9
WALK ONLY ON WEST SIDE

LAVERNE AVE N OPTION #2 - 8’ PARKING, 7’ 

LAKE ELMO, OLD VILLAGE 2015 CONSTRUCTION

TREE SAVED FROM OPTION 11

11 1



2015 IMPROVEMENTS

STREET SEGMENTS CITY COUNTY CITY COUNTY CITY COUNTY CITY COUNTY LANDSCAPE STREETSCAPE
Upper 33rd Street, from Lake Elmo Avenue to Laverne $195,898 $0 $497,119 $158,867 $72,764 $0 $76,581 $0 $27,444 $37,926
Upper 33rd Street, from Laverne to Basin $92,838 $0 $1,467,506 $468,979 $371,922 $0 $0 $0 $0 $0
Laverne Avenue, from Upper 33rd Street to 36th Street $364,191 $0 $88,386 $28,246 $90,070 $0 $144,011 $0 $5,170 $0
Laverne Avenue, from 36th Street to TH5 $383,548 $0 $0 $0 $175,004 $0 $237,744 $0 $6,109 $0
36th Street, from Lake Elmo Avenue to Laverne $202,625 $0 $0 $0 $73,513 $0 $15,084 $0 $33,495 $35,416
Alley + Schiltgen Pond $94,585 $0 $0 $0 $122,996 $0 $0 $0 $0 $0
Subtotal (by Agency) $1,333,686 $0 $2,053,012 $656,093 $906,270 $0 $473,420 $0 $72,218 $73,342
SUBTOTAL COST

TOTAL 2015 IMPROVEMENTS PROJECT COST $5,568,040
CITY COST SHARE $4,911,947 88.2%

COUNTY COST SHARE $656,093 11.8%

2016 IMPROVEMENTS
BURY OVERHEAD 

UTILITIES

STREET SEGMENTS CITY COUNTY CITY COUNTY CITY COUNTY CITY COUNTY LANDSCAPE STREETSCAPE CITY
Lake Elmo Avenue, from 30th Street to UPRR $277,365 $1,377,914 $0 $0 $400,094 $0 $623,328 $0 $35,023 $32,100 $0
Lake Elmo Avenue, from UPRR to 36th Street $79,852 $442,862 $183,687 $65,739 $160,808 $0 $144,757 $0 $102,904 $406,550 $340,794
Lake Elmo Avenue, from 36th Street to TH5 $49,291 $270,585 $0 $0 $130,134 $0 $67,643 $0 $21,072 $66,263 $0
30th Street North $938,089 $0 $0 $0 $382,701 $0 $284,461 $0 $12,380 $0 $0
Subtotal (by Agency) $1,344,597 $2,091,361 $183,687 $65,739 $1,073,736 $0 $1,120,189 $0 $171,378 $504,913 $340,794
SUBTOTAL COST $340,794

TOTAL 2016 IMPROVEMENTS PROJECT COST $6,896,393
CITY COST SHARE $4,739,293 68.7%

COUNTY COST SHARE $2,157,100 31.3%

TOTAL IMPROVEMENTS (2015 + 2016) $12,464,433
CITY COST SHARE $9,651,240 77.4%

COUNTY COST SHARE $2,813,192 22.6%

TOTALS
STREET/DRAINAGE & 

LANDSCAPE
REGIONAL DRAINAGE SANITARY SEWER WATERMAIN STREETSCAPE AMENITIES OVERHEAD UTILITIES

$2,921,878 $2,236,699 $1,980,006 $1,593,608 $578,255 $340,794 $9,651,240 100.0%

$1,593,608 $1,593,608 16.5%

$800,000 $800,000 8.3%

$827,986 $0 $1,980,006 $0 $33,612 $2,841,604 29.4%

$1,293,892 $2,236,699 $0 $0 $544,643 $340,794 $4,416,028 45.8%

*2016 Amenitities Assessment % TBD

CITY OF LAKE ELMO

DOWNTOWN STREET, SANITARY SEWER AND DRAINAGE IMPROVEMENTS

PRELIMINARY ESTIMATE OF COST BY SEH, dated April 17, 2015

STREET/DRAINAGE REGIONAL DRAINAGE SANITARY SEWER WATERMAIN AMENITIES

$145,560$473,420

STREET/DRAINAGE REGIONAL DRAINAGE

$676,291

TOTAL PROJECT SUMMARY BY INFRASTRUCTURE

$1,333,686

$3,435,958 $249,427 $1,073,736 $1,120,189

SANITARY SEWER WATERMAIN AMENITIES

$906,270$2,709,104

*County Landscape contribution of 
$37,000 is under CSAH 17 costs

FUNDING SOURCE
WATER ENTERPRISE FUND

MUNICIPAL STATE AID

ASSESSMENT REVENUE

CITY OBLIGATION
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CITY OF LAKE ELMO, MN.
MAY 2015

OLD VILLAGE PHASE 1: STREET AND UTILITY IMPROVEMENTS
PRELIMINARY STREET, DRAINAGE, LANDSCAPE, AND STREETSCAPE

ASSESSMENT ROLL

PAGE 1 of 1

NO. NAME PID

ASSESSMENT 

AMOUNT

STREET FRONT 

FOOTAGE

1 AGINCOURT LLC 3459 LAKE ELMO  AVE N LAKE ELMO 55042 1302921320041 23,600.00$        100
2 GERMAN EVANG LUTHERAN CHURCH 11194 36TH  ST N LAKE ELMO 55042 1302921230060 94,164.00$        399
3 CHRIST LUTHERAN CHURCH LAKE ELMO 55042 1302921230020 9,440.00$          40
4 CHRIST LUTHERAN CHURCH LAKE ELMO 55042 1302921230061 4,720.00$          20
5 LACROIX DENNIS D & TRACY  11199 STILLWATER  BLVD N LAKE ELMO 55042 1302921230065 52,156.00$        221
6 LAKE ELMO CREAMERY BLDG 3481 LAVERNE AVE N LAKE ELMO 55042 1302921310016 23,600.00$        100
7 LAKE ELMO CREAMERY BLDG LAKE ELMO 55042 1302921320083 21,712.00$        92
8 KOSMAN RICHARD J & CYNTHIA A 11227 STILLWATER  BLVD N LAKE ELMO 55042 1302921230007 17,228.00$        73
9 CHRIST LUTHERAN CHURCH LAKE ELMO 3549 LAKE ELMO AVE N LAKE ELMO 55042 1302921230053 34,692.00$        147
10 JUDITH I MOHAR TRS 3250 LAVERNE AVE N LAKE ELMO 55042 1302921230027 14,160.00$        60
11 JUDITH I MOHAR TRS LAKE ELMO 55042 1302921230026 9,440.00$          40
12 LENZMEIER JOHN & REHAK VICKY 11178 UPPER 33RD ST N LAKE ELMO 55042 1302921320042 8,500.00$          100
13 JOHNSON STEPHEN D 11320 UPPER 33RD ST N LAKE ELMO 55042 1302921320088 8,500.00$          390
14 CITY OF LAKE ELMO LAKE ELMO 55042 1302921320043 17,000.00$        50
15 CITY OF LAKE ELMO 3510 LAVERNE AVE N LAKE ELMO 55042 1302921320031 8,500.00$          83
16 CITY OF LAKE ELMO LAKE ELMO 55042 1302921230025 8,500.00$          80
17 SQUADRITO FRANK & BARBARA N 3570 LAVERNE AVE N LAKE ELMO 55042 1302921230072 8,500.00$          125
18 BUETEL BRUCE W & ARLINE V 3590 LAVERNE AVE N LAKE ELMO 55042 1302921230073 8,500.00$          205
19 BJORKMAN BARBARA E 3650 LAVERNE AVE N LAKE ELMO 55042 1302921230019 8,500.00$          100
20 PERLTIER GENE M & ANN E LAKE ELMO 55042 1302921230018 8,500.00$          40
21 CITY OF LAKE ELMO LAKE ELMO 55042 1302921230030 34,000.00$        260
22 FAINT DAVID S & KAREN L KOHL 3617 LAVERNE AVE N LAKE ELMO 55042 1302921230075 8,500.00$          65
23 BUTLER BRYAN C & MOLLY K BRENDMOE 3631 LAVERNE AVE N LAKE ELMO 55042 1302921230014 8,500.00$          95
24 WIER RICHARD R & ANNE M  3645 LAVERNE AVE N LAKE ELMO 55042 1302921230013 8,500.00$          120
25 THOMPSON ADRIAN D & VERLE 3673 LAVERNE AVE N LAKE ELMO 55042 1302921230012 8,500.00$          90
26 BUETEL DOUGLAS J 3693 LAVERNE AVE N LAKE ELMO 55042 1302921230009 8,500.00$          75
27 GUERIN KRYSTLE M 3699 LAVERNE AVE N LAKE ELMO 55042 1302921230008 8,500.00$          60
28 ALBRECHT ANDREA 3603 LAKE ELMO AVE N LAKE ELMO 55042 1302921230050 8,500.00$          147

TOTAL 483,412.00$     
*Properties in Red represent Commercial properties.
**Properties in Black represent Residential properties.

ADDRESS



 ASSESSMENT PAYMENT SCHEDULE - STREET, DRAINAGE, AND LANDSCAPE IMPROVEMENTS

Interest Rate 5.50%
Original Years 10
Remaining Years 10
Year Started 2017
Beginning Balance 8,500.00               
 

YEAR BEGINNING ANNUAL ANNUAL ANNUAL ENDING
PRINCIPAL PRINCIPAL INTEREST TOTAL PRINCIPAL

 2017 8,500.00$                 850.00$                566.12$               1,416.12$            7,650.00$               

2018 7,650.00$                 850.00$                420.75$               1,270.75$            6,800.00$               
2019 6,800.00$                 850.00$                374.00$               1,224.00$            5,950.00$               
2020 5,950.00$                 850.00$                327.25$               1,177.25$            5,100.00$               
2021 5,100.00$                 850.00$                280.50$               1,130.50$            4,250.00$               
2022 4,250.00$                 850.00$                233.75$               1,083.75$            3,400.00$               
2023 3,400.00$                 850.00$                187.00$               1,037.00$            2,550.00$               
2024 2,550.00$                 850.00$                140.25$               990.25$               1,700.00$               
2025 1,700.00$                 850.00$                93.50$                 943.50$               850.00$                  
2026 850.00$                    850.00$                46.75$                 896.75$               -$                        

8,500.00$             2,669.87$            11,169.87$         

First year interest calculated from October 15, 2016 through December 31, 2017

Page 1
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CITY OF LAKE ELMO, MN.
MAY, 2015

OLD VILLAGE PHASE 1: STREET AND UTILITY IMPROVEMENTS
PRELIMINARY SANITARY SEWER

ASSESSMENT ROLL

PAGE 1 of 1

NO. NAME PID AMOUNT SAC

1 AGINCOURT LLC 3459 LAKE ELMO  AVE N LAKE ELMO 55042 1302921320041 42,000.00$      3
2 LENZMEIER JOHN & REHAK VICKY 11178 UPPER 33RD ST N LAKE ELMO 55042 1302921320042 14,000.00$      1
3 CHEEE LLC LAKE ELMO 55042 1302921310017 14,000.00$      1
4 CHEEE LLC 11320 UPPER 33RD ST N LAKE ELMO 55042 1302921240024 28,000.00$      2
5 CITY OF LAKE ELMO LAKE ELMO 55042 1302921230028 14,000.00$      1
6 JUDITH I MOHAR TRS 3250 LAVERNE AVE N LAKE ELMO 55042 1302921230027 14,000.00$      1
7 SQUADRITO FRANK & BARBARA N 3570 LAVERNE AVE N LAKE ELMO 55042 1302921230072 14,000.00$      1
8 BUETEL BRUCE W & ARLINE V 3590 LAVERNE AVE N LAKE ELMO 55042 1302921230073 14,000.00$      1
9 GERMAN EVANG LUTHERAN CHURCH 11194 36TH  ST N LAKE ELMO 55042 1302921230060 42,000.00$      3
10 BJORKMAN BARBARA E 3650 LAVERNE AVE N LAKE ELMO 55042 1302921230019 14,000.00$      1
11 PERLTIER GENE M & ANN E LAKE ELMO 55042 1302921230018 14,000.00$      1
12 LACROIX DENNIS D & TRACY  11199 STILLWATER  BLVD N LAKE ELMO 55042 1302921230065 112,000.00$    8
13 LAKE ELMO CREAMERY BLDG 3481 LAVERNE AVE N LAKE ELMO 55042 1302921310016 56,000.00$      4
14 CITY OF LAKE ELMO LAKE ELMO 55042 1302921230030 14,000.00$      1
15 WACKER WILLIAM G & SALLANN 3603 LAVERNE AVE N LAKE ELMO 55042 1302921230017 14,000.00$      1
16 FAINT DAVID S & KAREN L KOHL 3617 LAVERNE AVE N LAKE ELMO 55042 1302921230075 14,000.00$      1
17 BUTLER BRYAN C & MOLLY K BRENDMOEN 3631 LAVERNE AVE N LAKE ELMO 55042 1302921230014 14,000.00$      1
18 WIER RICHARD R & ANNE M  3645 LAVERNE AVE N LAKE ELMO 55042 1302921230013 14,000.00$      1
19 THOMPSON ADRIAN D & VERLE 3673 LAVERNE AVE N LAKE ELMO 55042 1302921230012 14,000.00$      1
20 BUETEL DOUGLAS J 3693 LAVERNE AVE N LAKE ELMO 55042 1302921230009 14,000.00$      1
21 GUERIN KRYSTLE M 3699 LAVERNE AVE N LAKE ELMO 55042 1302921230008 14,000.00$      1
22 KOSMAN RICHARD J & CYNTHIA A 11227 STILLWATER  BLVD N LAKE ELMO 55042 1302921230007 28,000.00$      2
23 ALBRECHT ANDREA 3603 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230050 14,000.00$      1
24 CHRIST LUTHERAN CHURCH LAKE ELMO 3549 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230053 28,000.00$      2
25 CITY OF LAKE ELMO 3537 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230054 14,000.00$      1
26 DALE AND LINDA QUAST TRS 3251 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230058 14,000.00$      1
27 KROMSCHROEDER JERRY & SHARON 3517 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230057 14,000.00$      1
28 LAKE ELMO REAL ESTATE GROUP LLC 3515 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230056 14,000.00$      1
29 RE HAGSTROM PROP LLC 3511 LAKE ELMO  AVE N LAKE ELMO 55042 1302921230059 28,000.00$      2
30 RDWAGS LLC 3479 LAKE ELMO  AVE N LAKE ELMO 55042 1302921320026 28,000.00$      2
31 JRSC LLC 3469 LAKE ELMO  AVE N LAKE ELMO 55042 1302921320027 14,000.00$      1
32 CITY OF LAKE ELMO LAKE ELMO 55043 1302921320044 14,000.00$      1
33 PELTIER GENE M & ANN E  11179 STILLWATER BLVD N LAKE ELMO 55042 1302921230046 14,000.00$      1

TOTAL 728,000.00$   

ADDRESS



 ASSESSMENT PAYMENT SCHEDULE - SANITARY SEWER IMPROVEMENTS

Interest Rate 5.50%
Original Years 20
Remaining Years 20
Year Started 2017
Beginning Balance 14,000.00             
 

YEAR BEGINNING ANNUAL ANNUAL ANNUAL ENDING
PRINCIPAL PRINCIPAL INTEREST TOTAL PRINCIPAL

 2017 14,000.00$               700.00$                932.44$               1,632.44$            13,300.00$             

2018 13,300.00$               700.00$                731.50$               1,431.50$            12,600.00$             
2019 12,600.00$               700.00$                693.00$               1,393.00$            11,900.00$             
2020 11,900.00$               700.00$                654.50$               1,354.50$            11,200.00$             
2021 11,200.00$               700.00$                616.00$               1,316.00$            10,500.00$             
2022 10,500.00$               700.00$                577.50$               1,277.50$            9,800.00$               
2023 9,800.00$                 700.00$                539.00$               1,239.00$            9,100.00$               
2024 9,100.00$                 700.00$                500.50$               1,200.50$            8,400.00$               
2025 8,400.00$                 700.00$                462.00$               1,162.00$            7,700.00$               
2026 7,700.00$                 700.00$                423.50$               1,123.50$            7,000.00$               
2027 7,000.00$                 700.00$                385.00$               1,085.00$            6,300.00$               
2028 6,300.00$                 700.00$                346.50$               1,046.50$            5,600.00$               
2029 5,600.00$                 700.00$                308.00$               1,008.00$            4,900.00$               
2030 4,900.00$                 700.00$                269.50$               969.50$               4,200.00$               
2031 4,200.00$                 700.00$                231.00$               931.00$               3,500.00$               
2032 3,500.00$                 700.00$                192.50$               892.50$               2,800.00$               
2033 2,800.00$                 700.00$                154.00$               854.00$               2,100.00$               
2034 2,100.00$                 700.00$                115.50$               815.50$               1,400.00$               
2035 1,400.00$                 700.00$                77.00$                 777.00$               700.00$                  
2036 700.00$                    700.00$                38.50$                 738.50$               -$                        

14,000.00$           8,247.44$            22,247.44$         

First year interest calculated from October 15, 2016 through December 31, 2017
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